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PROGRESS REPORT
Environmental Compliance & Restoration Support

Libbyv, Montana Asbestos Project (N-1428. N-1079, N-1423

A. Work Performed November 1 - 30, 2000:

The following activities were completed during the November reporting period:

Imported approximately 25,000 yards of backfill.

Compacted backfill and conducted density testing of 12” lifts.

Graded the backfill in accordance to the Winter Erosion Control Plan.

Conducted surveying of the backfilled portions of the Parker property to determine the topography of the
backfilled property and to determine volume of soil backfilled.

Updated daily work activities to reflect safer work practices.

Covered the contaminated stockpile. Used an impermeable cover and secured it using the engineered
methods for the winterization of the site.

Completed the transfer of the Parker’s inventory from the site and storage units to their rental property in
connex boxes.

Continued providing mobile laboratory support.

Continued perimeter and personnel monitoring.

Performed air monitoring to determine the limits of the unregulated zone.

Completed erosion controls in accordance with the plan (hay bales, gently slopes, sediment basins,
erosion fabric, erosion trenches). Onsite modifications were made due to the weather conditions.
Continued providing site security.

Received the keys from the ATSDR/NORC for the Temporary Hospital Facility. The Volpe Center and
its subcontractors will mobilize there for the winter.

Demobilized the site trailers, furniture and other equipment not needed during the winter shutdown.
Moved all needed equipment and supplies to the Temporary Hospital Facility.

Conducted sole-source procurement activities to obtain risk assessment support for Berman.

Participated in PE Study activities (Part A, B & C).

Reviewed Phase II Investigation SAP/QAPP and provided comments to EPA.

Organized field data sheets and laboratory sample results. Developing a process to catalog raw data as a
backup to the database.

Provided oversight support at the Export Plant.

Provided background and confirmatory air sampling at the Export Facility. -

Conducted as-requested sampling and analytical tasks.

Assisted with technical and payment issues assoclated with the temporary facxlmes, St. John’s Lutheran
Hospital, and the Parker’s.

Support enforcement issues with URS such as properly decontaminating vehicles leavmg containment
areas

Communicated daily with OSCs and storefront regarding project status.

Assisted OSC with preparation of budget estimate for project activities as currently defined through
FY’01.

Provided data and maps to Enforcement Team.



Conducted administrative and accounting activities.

Conducted contract and project management activities.

Ordered server hardware and NT 4.0 operating system from Dell Computer Corporation.

Ordered SQL Server Version 7 software from GTSI

Established tasking with CDM to assist with: setting up the server, re-hosting the database, modifying the
client application, and bringing the server on-line at a commercial Internet service provider.

B. Work Planned for December 1 - 31, 2000:

The following activities are planned for the December reporting period:

Secure the Site for winter shut down.

Finalize and sign off on RCMS and deliver to the EPA.

Continue assistance with technical and payment issues associated with the Parker’s.

Continue perimeter monitoring at the Export Plant.

Conduct any additional sampling and analytical activities at the Export Plant.

Provide oversight at the Export Facility.

Provide background and confirmatory air sampling at the Export Facility.

Continue mobile laboratory support through the Export Facility’s shutdown.

Formally acquire support from Dr. Wayne Berman.

Continue to provide support to PE Study tasks.

Prepare to conduct Phase II investigation.

Complete organization of field data sheets and paper laboratory a.nalytlcal results.

Prepare for trip to Denver to conduct MIS related tasks.

SQL Hardware and software to be inventoried. All document records for the server to be setup and
assembled in a binder titled “Libby Server Transaction Log — Nov 2000”

All components of the server to be connected and the server powered on successfully.

All EPA guidelines with respect to server installation will be observed and implemented. Guidelines will
be provided to Volpe by EPA.

The machine will be moved from CDM offices to the selected internet service provider (ISP) Internet
Commerce and Communications Inc (formerly Rocky Mountain Internet Inc). The machine will be
repowered on and both local and remote tests of the communications will be conducted.

Review restoration installation with EPA and Daston to establish EPA acceptance.

Begin construction of functional system documentation.

Perform server system administration.

Support enforcement issues such as providing property maps and cost documentation.

Communicate daily with OSCs and storefront regarding project status.

Conduct administrative and accounting activities.

Conduct contract and project management activities.

C. Last Period’s Outstanding Issues/Discussion Items



¢ EPA'’s database contractor has gone bankrupt. This has resulted in the need for numerous new tasks for
Volpe that are not in the current budget. The Volpe Center Project Manager will work with the EPA
OSC to insure that these activities are completed as expeditiously as possible within existing funding and
schedule restraints. Volpe has provided support to those elémerits of the project impacted by the ISSI
bankruptcy. Currently, all the requirements brought to the Volpe Center from ISSI have been satisfied.

D. Current Period’s Qutstanding Issues/Discussion Items

The following comment regarding the database was received from one of our database experts:

“There appear to be five major tables with many supporting or reference tables in the dbms. One of the
tables appears to be for sample information obtained in the field by the samplers. The other four tables are
labeled by analysis method. The method tables contain a summary of analytical results performed using the
method that identifies the table. The format of the method tables is similar to a cross tabbed spreadsheet, e.g.
the analyses are contained in separate colimns. It will be necessary to build a proper structure to store and
use the data if the database is to be used as a decision support system. Currently many functions and
analytical capabilities of this database are underused by the limitations of its structure. These limitations
include the inability to store detailed (raw) data in meaningful way. So, what we've got is a dramatically
underdeveloped system and it should be fixed. “

E. Cost Summary (see Attachment 1):
Libby Economic Analysis Project (N-1064

Project Complete. The effort was éompleted for a cost of approximately $3300, 33% under budget. The
$1700 of remaining funds can be authorized for other work as required.

Jacobs Smelter Project (N-1329

- No activities this period.

Lockwood Solvents Project (N-138
No activities this period.

Aspen Park Solvents Project (N-1332)

No activities this period.

afety & Security (Counter-terrorism) Project (N-1350
No activities this period.
Asbestos Sampling (N-1131)
A. Work Performed November 1 -30, 2000:



As requested by the OSC, the Volpe Center assisted with logistics of sample analysis.
B. Work Planned for December 1 -31, 2000:

Continue providing support to the OSC’s sampling and analysis efforts.

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Cost Summary (see Attachment 1):



ATTACHMENT 1
(COST SUMMARIES)



PLANS, ADVANCES and EXPENDITURES SUMMARY

Voipe IAG#DW69953792-01
[FLARS -WAF WiSTORY DATE WAF No. 1] WAF No. 2| WAF No. 3 WAF No. 4] WAF No. 5|WAF No. 6 WAF No. 7, WAF No. 8]  WAF No. 8 TOTAL
Stockton] Aspen Park| Counter] Libby Asbestos | Lockwood] . Uibby] LbbyAsb Libby Ash Asb
Removal Action Soivents|  Temorism| Project Solvents onomic] Project - Export] Proj - Screening]l Sampling/Site
- Solvernts WP Assessment Analysis Plark Plart] Assessmerts
/o 11/30/00
TBALOEFAX082XRVO0 0412719991 § 475.000 3 475.0_0_0%
TBALOCFAX082XWQ00 0427M993] 8 1,000,000 1,000,000
9TAALOEFAXO86DRVO0 047271993 $ 25,000 25,000
STBALOEFAXOSWOBNOO SOTNI59 $_ 15000 15,000
[oST6ALOEFAXO8WQBC00 01195 s 250,000 250,000
GTAALOEFAXO8BCRS00 151198 [3 350,000 3 350,000
TSALOEFAX082XWQ00 221898( 8 4,625,000 4,625,000
TOALOEF AXOS6DRVOD 170572000 $__ 80,000 80.000
TBALDEFAXOBAKRVOO 20472000 $ 20,000 20,000
TAALOEFAXO8ZXRVO0 211472000 § 400,000 400,000
JoSTBALOEFAXOSAKRVOO 021472000 $ 20,000 20,000 |
TSALOEFAX08BCBNOO 0212372000 s 200,000 200,000 |
TSALOEFAX08BCRVO0 372972000 $___ 1,700,000 1,700,000
T8ALOEFAXDE00BNOO 03/2572000 $__5.000 5,000
9TAALOES0201008BCRVO1 DSH1B72000 s 200,000° _
[S9TAALOES0201DCBBCRVO2 05187200 1,200,000 1,200,000
[eaTeALOE501 BCRVO2 0629200 143,000 3,000 |
5T8ALOE50102D08BCRVO2 0672972000 750,000 750,000
TBAL 02DOSBCRVC 082372000 2,600,000 2,600,000
TOAL RVC 68/21/2000 3 20,000 20,000
TBALOES01 VI 08/23/2000 s 300,000 300,000
TOALOES0102D08BCRVI [ s 500,000 500,000 |
[OOTAALOES0102D03BCRVO: 09/29/2000 $ 800,000 800,000
TBALOES0102D0BECRVIX 117202000 s £00.000 500,000
OTAL WAFs S 6.500,000 |3 105000 |5 15000 [$ __ 3,500,000 |$ 40,000 ]$ 500013 500,000 [$ 5493000 [$ 20,000 |§ 16,176,000
i WANCES DATE Stockton] Aspen Park Counter| Libby Asbestos Lockwood| Libby} Libby Libby A TOTAL
. Removat Action T Project]  Soivenis| Economic] Project - Export{Proj - Screening | Sampling/site
Solvents WP Assessment Analysis Plent|Plant Assessments
lafo 11/30/00
oy 2/19/1999{ § 75000 1S 25000 3 100,000
v 03802564 D5726/1999] § 185,000 $__ 15000 200,000
v 03802635 06722119518 2, 000
v 03802740 087261999 $60,000 $ 20,000 000
fov 03802893 10/28/1959 750,000 s 250,000 000
inv 03802835 12/14/1998 1,400,000 4§ __ 80,000 $ 20,000 1,500,000
[March advence Msrch, 2000 350,000 45,000 $ 5,000 500,000
hay sdvance [May. 2000 150,000 350,000
[ty sdvance uty. 2000 500,000 [ 100,000 08
ISeptember advance 00 |$ 300,000 300,000 1,230,000 | $ 20,000 1.850.00
[November sdvance November, 00 1 0 1,000,000
OTAL ADVANCES $ 6190000 |3 105000 |5 15000 | 1545000 |5 4D.000 |3 S50001% 100000 | $ 2,538,000 1 § 20,000 [$ 10,558,000
kmwm:o s 310,000 | 3 o - | 1.955.000 |3 s - IS 400000 s 29550005 - | 5620000
Fﬁsuowunss “Stodkdon] Aspen Park Counter] Libby Asbestos | Lockwood|  Libby| Libby A Libby Asb TOTAL
Removal Action|  Solvents|  Temorism Project] & E ic| Project - Export |Proj - Screening | Sampling/Site
| Solvents | WP Assessment Analysis Plant{Plant Assessments|
150418 4705 1315 346075 |$ 3,53 3207 16991 182055 | $ 804 $70.193
5,218,901 27.690 5 1103872 |8 8.39: s 74,819 2,562.758 - 8.996,434
20958 | 3 5 102,974 2 - - 2094 (% 202 126,255
208,979 2,799 - 71,748 492 < 11,069 145,562 7 440,657
% 5060341 )% 35194 |§  1315|8  16246/0]% 12446 | 3,207 |§ 102,880 | § _ 2.692473 |8 1013 | $ 10.533,539
[CURRENT MONTH EXPEND. | 13 (10.988)] 504 |5 ol |3 16,195 | 8 0i[s - [ 9.59¢]% 509,412 8 806 | § 927,027 |

11730100



USEPA/Volpe IAG (IAG #DW69953792-01)
Financial Summary
A 11/30/00

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments(N- 131)
Tetal EPA Funds Authorized (WAFS)

Total EPA Funds Received
Unallocated Funds
Costs Incurred
Volpe Engineering:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel

Subtotal-Volpe Engineering
Contracts:
1) Stockton Removal Action (N- 329)
2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments(N- 131)
Subtotal-Contracts

Voipe Egquip/Supplies/Other
Volpe G&A (3.9% of Contracts)

Total Cost

Available Authorized Funds
Available Funds

EPA SUMMARY

Planned Planned

s 6,500,000 s 6,500,000

s 105,000 [ 105,000

H 15,000 s 15,000

s 3,500,000 s 3,500,000

s 40,000 s 40,000

‘s 5,000 s 5,000

s 500,000 s 500,000

s 5,493,000 s 5,493,000

s 20,000 s 20,000

s 16,178,000 A s 16,178,000

s 19,958,000 B s 19,958,000

H 3,780,000 BA S 3,780,000

Cumylative Cumulative

Committed Costs  Current Month Accrued Costs Current Month
s 512,770 ' § 48,752 s 512770 $ 48752
H 334309 § 33,151 s 334309 $ 33,151
s 14804 § 1,501 s 13220 $ 4,368
s 119905 $ 7,363 s 109,894 § 5,102
s 981,788 $ 90,766 s 970,193 § 91,372
s 5450404 $ (284,043) H 5218901 § (522)
s 7,762 $ - s 276% § -

3 - H - s - s -

s 2261550 $ 266,991 s 1103872 § ()
s 13,208 § - s 8393 § -

$ - $ - H - H -

s 312,687 § - s 74819 $ -

[3 4445472 $ 649,250 s 2,562,758 § 817,212
s - s - s - s -

s 12,555,083 S 632,198 s 8996434 $ 816,690
(4 154,409 § 1,767 s 126255 8 1,263
s 471,547 § 24,756 s 440,657 3 17,702
s 14,162,827 § 749487 C s 10,533,539 $ 927,027
s 2,015,173 AC s §,644,461

s 5,795,173 BC $ 9,424,461

[ %



1) Stockton Removal Action (N- 329)
Financial Summary
A/O 11/30/00

Funds Authorized
1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)
Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Initial Site Walks
Soil Transport & Disposal
Plans/Site Office
Security
Site Removal/Replacement
Soil Treatment
Site Landscaping
Staging Area Restoration
Subtotal-Contracts

Equip/Supplies/Other: .
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
s 6,500,000 A S 6,500,000
$ 105,000 b 105,000
$ 15,000 s 15,000
$ 3,500,000 s 3,500,000
$ 40,000 b 40,000
s 5,000 s 5,000
s 500,000 s 500,000
s 5,493,000 s 5,493,000
$ 20,000 s 20,000
S 16,178,000 -8 16,178,000
Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
s 222,443 § 478 $ 222443 § 478
s 143,022 § 325 s 143,022 §$ 325
$ 46,039 § - b 46,039 § -
s 411,504 $ 804 s 411,504 3 804
$ 4519 $ - s - $ -
s 1,695822 $ - s - $ -
b 82,573 $ - $ - $ -
b 68,471 § - $ - s -
s 1,916,426 $ (284,043) $ - s -
s 899,398 $ - $ - b -
s 414967 § - s - s -
s 368,228 $ - b - s -
) 5,450,404 $ (284,043) § 5218901 § (522)
) 20958 $ 177) 3 20,958 $ (177)
) 208,979 $ (11,093) $ 208,979 $ (11,093)
s 6,091,844 § (294,509) B s 5,860,341 $

$ 408,156

AB § 639,659

(10,988)



2) Aspen Park Solvents (N- 332)

Financial Summary
A/O 11/30/00
Funds Authorized . Planned Planned
1) Stockton Removal Action (N- 329) $ 6,500,000 $ 6,500,000
2) Aspen Park Solvents (N- 332) A 105,000 A $ 105,000
3) Counter-Terrorism Work Plan (N- 350) $ 15,000 $ 15,000
4) Libby Asbestos Proj Assessment (N- 428) $ 3,500,000 $ 3,500,000
5) Lockwood Solvents (N- 386) $ 40,000 $ 40,000
6) Libby Economic Analysis (N- 064) $ 5,000 $ 5,000
7) Libby Asbestos Proj - Export Plant (N- 423) $ 500,000 $ 500,000
8) Libby Asbestos Proj - Screening Plant (N- 079) $ 5,493,000 $ 5,493,000
9) Asbestos Sampling/Site Assessments (N- 131) $ 20,000 $ 20,000
Total EPA Funds Authorized (WAFS) $ 16,178,000 " $ 16,178,000
Costs Incurred
Cumulative Cumulative
Description Committed Costs Current Month Accrued Costs Current Month
Volpe Engineering:
Volpe Labor $ 2,842 % 478 $ 2,842 $ 478
Overhead § 1,863 § 325 5 1,863 $ 325
Volpe Travel $ - $ - $ - § -
Subtotal-Volpe Engineering $ 3902 §$ - 3 4,705 $ -
Contracts:
ECC § 71,762 § - $ 27,690 $ -
Subtotal-Contracts $ 71,762 $ - 3 27,690 $ -
Equip/Supplies/Other: s - b3 - b - § -
Volpe G&A (3.9% of Contracts) 3 2,799 § - 3 2,799 § -
TOTAL COST $ 79,266 $ 804 B s 35194 $ 804
TOTAL AVAILABLE FUNDS $§ 25,734 A-B § 69,806



3) Counter-Terrorism Work Plan (N- 350)
Financial Summary

A/O 11/30/60
Funds Authorized Planned
1) Stockton Removal Action (N- 329) $ 6,500,000
2) Aspen Park Solvents (N- 332) $ 105,000
3) Counter-Terrorism Work Plan (N- 350) - $ 15,000
4) Libby Asbestos Proj Assessment (N- 428) $ 3,500,000
5) Lockwood Solvents (N- 386) $ 40,000
6) Libby Economic Analysis (N- 064) $ 5,000
7) Libby Asbestos Proj - Export Plant (N- 423) $ 500,000
8) Libby Asbestos Proj - Screening Plant (N- 079) $ 5,493,000
9) Asbestos Sampling/Site Assessments (N- 131) $ 20,000
- Total EPA Funds Authorized $ 16,178,000
Costs Incurred
Cumulative
Description Committed Costs Current Month
Volpe Engineering:
Volpe Labor $ 802 § -
Overhead $ 513 § -
Volpe Travel $ - s -
Subtotal-Volpe Engineering $ 1315 § -
Contracts:
Subtotal-Contracts $ - s -
3 - 3 -
Equip/Supplies/Other: 3 - s -
Volpe G&A (3.9% of Contracts) - $ - 3 -
TOTAL COST § 1,315 § -

TOTAL AVAILABLE FUNDS $ 13,685

Planned
6,500,000
105,000
15,000
3,500,000
40,000
5,000
500,000
5,493,000
20,000
16,178,000

[ TR - I IO R I - - )

Cumulative
Accrued Costs

Current Month

$ 802 $§ -
$ 513 $ -
$ -8 -
3 L315 $ -
$ - s -
$ - s -
$ - 3 .
$ -3 -
$ 1315 § -
s 13,685

»



4) Libby Asbestos Proj Assessment (N- 428)
Financial Summary
A/O 11/30/00

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)
Totzal EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe Admin Support
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM Federal Programs
Berman (Risk Assessment)
Concensus Assoc
Birk Construction
Marcor
Southwest Imaging
St Johns Hospital
Kootenai Surveryors

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned

$ 6,500,000 s 6,500,000

$ 105,000 3 105,000

s 15,000 $ 15,000

S 3,500,000 A s 3,500,000

s 40,000 $ 40,000

$ 5,000 s 5,000

$ 500,000 s 500,000

s 5,493,000 s 5,493,000

s 20,000 s 20,000

s 16,178,000 s 16,178,000

Cumulative Cumulative
Comnmiitted Costs Current Month Accrued Costs  Current Month

s 179,759 § 8,889 $ 179,759 § 8,889

s 117,782 § 6,044 s 117,782 $ 6,044

$ 5920 § - s 5920 $ -

$ 44148 § _(1,000) s 42615 $ (116)

s 347,609 $ 13,934 ) 346,075 $ 14818

S 1971615 § 114,491 s 969,702 $ 3,144

$ 150,000 $ 150,000 $ - s -

$ 2325 § - s 2272 § (53)

S 98,197 $ - S 98,197 § -

$ 14498 § - $ 13,787 § (591)

s 15000 $ - s 15000 $ -

s 5,000 § 2,500 s - s (2,500)

$ 4915 §$ - s 4915 § -

1 2,261,550 $ 266,991 s L103,872 $ ()]
127,128 1,448 102,974 944
86,050 10,451 71,749 434

s 2822336 $ 292,823 B s 1,624,670 S 16,195

s 677,664 A-B § 1,875,330



5) Lockwood Solvents (N- 386)
Financial Summary
AJO 11/30/00

Funds Authorized
1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)

: Total EPA Funds Authorized

Costs Incurred

Description
Volpe Engineering:

Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts: '
Culligan Water
Pioneer Water

Subtotal-Contracts

Equip/Supplies/Other:
Volpe G&A (3.9% of Confracts)

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planhed

$ 6,500,000 $ 6,500,000

$ 105,000 $ 105,000

$ 15,000 $ 15,000

$ 3,500,000 $ 3,500,000

$ 40,000 A $ 40,000

$ 5,000 $ 5,000

$ 500,000 $ 500,000

$ 5,493,000 $ 5,493,000

$ 20,000 $ 20,000

s 16,178,000 $ 16,178,000

Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
3 2,132 § 478 $ 2,132 § 478.33
$ 1,401 $ 325 $ 1,401 §$ 325.26
$ - $ - $ - $ -
b 1 3,533 $ 804 $ 3,533 §$ 804
$ 6,888 $ - $ 2,073 § -
$ 6,320 $ - $ 6,320 $ -
3 13,208 $ - - $ 8393 § -
3 27 3 - $ 27 $ -
3 492 § - s 492 3 -
$ 17,261 § 804 B § 12446 $ 804
s 22,739 A-B § - 27,554



6) Libby Economic Analysis (N- 064)
Financial Summary
A/O 11/30/00

Funds Authorized
1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)
3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)
5) Lockwood Solvents (N- 386)
6) Libby Economic Analysis (N- 064)
7) Libby Asbestos Proj - Export Plant (N- 423)
8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subsotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts) v
TOTAL COST
TOTAL AVAILABLE FUNDS

Planned

$ 6,500,000

$ 105,000

$ 15,000

$ 3,500,000

$ 40,000

$ 5,000

$ 500,000

$ 5,493,000

$ 20,000

$ 16,178,000

Cumulative

Committed Costs Current Month
$ 1943 § -
s 1,264 $ -
$ - $ -
3 3,207 $ -
$ - $ -
3 - b ) -
b3 - 3 -
3 - 3 -
$ 3207 § -

$ 1,793

Planned
6,500,000
105,000
15,000
3,500,000
40,000
5,000
500,000
5,493,000
20,000
16,178,000

TR X

Cumulative
Accrued Costs

Current Month

$ 1,943 $ -
$ 1264 § -
s -3 -
s 3,207 $ -
$ - 3 -
s - 8 -
5 - s -
s - 3 -
B § 3,207 $ -
A-B S 1,793

¢



7) Libby Asbestos Proj - Export Plant (N- 423)
Financial Summary
A/0 11/30/00

Funds Authorized
1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)
Total EPA Funds Authorized

Costs Incurred

Description

Volpe Engineering:
Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
CDM
Subtotal-Contracts
Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

PP A LA A A

Planned Planned
6,500,000 s 6,500,000
105,000 $ 105,000
15,000 $ 15,000
3,500,000 $ 3,500,000
40,000 $ 40,000
5,000 $ 5,000
500,000 A s 500,000
5,493,000 $ 5,493,000
20,000 $ 20,000
16,178,000 S 16,178,000
Cumulative Cumulative
Committed Costs Current Month Accrued Costs Current Month
$ 9814 $ 5,594 $ 9814 § 5,594
$ 6,582 § 3,804 $ 6,582 $ 3,804
$ 2,100 $ 840 $ 596 $ 596
3 18,495 § 10,238 $ 16,991 $ 9,994
$ 312,687 § - 3 74819 $ -
3 312,687 $ - $ 74,819 % -
3 - s - $ - $ -
s 11,069 $ - s 11,069 $ -
s 342,251 $ 10,238 B $ 102,88¢ S 9,994
s 157,749 A-B § 397,121



8) Libby Asbestos Proj - Screening Plant (N- 79)

Financial

Summary

AIO 11/30/00

Funds Authorized

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)
4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)
9) Asbestos Sampling/Site Assessments (N- 131)

Costs Incurred

Description
Volpe Engineering:

Contracts:

Equip/Supplies/Other:
Volpe G&A (3.9% of Contracts)

Total EPA Funds Authorized

Volpe Labor
Overhead

Volpe Admin Support
Volpe Travel

Subtotal-Volpe Engineering

Marcor

Fill/Topsoil - Birk
Fill/Topsoil - Ward
Trucking (not awarded yet)
Crookshank

Parker Relocation

Apex

Argus

CDM

Subtotal-Contracts

TOTAL COST

TOTAL AVAILABLE FUNDS

Planned Planned
$ 6,500,000 s 6,500,000
b 105,000 b 3 105,000
s 15,000 $ 15,000
s 3,500,000 s 3,500,000
$ 40,000 S 40,000
s 5,000 s 5,000
s 500,000 s 500,000
s 5,493,000 A s 5,493,000
s 20,000 $ 20,000
s 16,178,000 s 16,178,000
Cumulative Cumulative

Committed Costs Current Month Accrued Costs Current Month
$ 92,558 $ 32,355 s 92,558 § 32,355
$ 61,555 $ 22,002 $ 61,555 § 22,002
b 8,884 § 1,501 $ 7,301 § 4,368
S 27618 § 7,523 s 20,644 $ 4,621
) 190,616 $ 63,380 ) 182,059 $ 63,346
b 2,698,639 $ 304,472 $ 2,009,563 $ 657,215
s 106,500 $ - $ - $ -
s 165,000 $ 73,900 s 132435 § 132,435
$ - $ - s - s -

$ -

s 27440 $ 3,240 s 11275 § -
s 2,081 § - $ 2081 § -
$ 46,277 § - s 25379 § 16,560
$ 1,390,550 $ 267,638 s 373,041 § 2,017
] 4,445,472 % 649,250 s 2,562,758 $ 817,212
3 4094 § 494 ] 2,094 $ 494
s 162,073 $ 25,399 3 145,562 $ 28,361
s 4,802,255 § 738,522 B s 2892473 § 909,412
s 690,745 A-B § 2,600,527



9) Asbestos Sampling/Site Assessments (N 131)
Financial Summary
A/O 11/30/00

Funds Authorized .

1) Stockton Removal Action (N- 329)

2) Aspen Park Solvents (N- 332)

3) Counter-Terrorism Work Plan (N- 350)

4) Libby Asbestos Proj Assessment (N- 428)

5) Lockwood Solvents (N- 386)

6) Libby Economic Analysis (N- 064)

7) Libby Asbestos Proj - Export Plant (N- 423)

8) Libby Asbestos Proj - Screening Plant (N- 079)

9) Asbestos Sampling/Site Assessments (N- 131)
. Total EPA Funds Authorized

Costs Incurred

Description

Yolpe Engineering:
) Volpe Labor
Overhead
Volpe Travel
Subtotal-Volpe Engineering
Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Yolpe G&A (3.9% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

Planned
6,500,000
105,000
15,000
3,500,000
40,000
_ 5,000
500,000
5,493,000
20,000
16,178,000

PP P AAPA

Cumulative
Committed Costs

478
325

Current Month

478
325

L L )

804

o
'

‘o om0 A

-]

804

“

2,202
85

A

“

$ 3,091

S 16,909

806 B

A-B

B PPN AN

Planned

6,500,000
105,000
15,000
3,500,000
40,000
5,000
500,000
5,493,000
20,000
16,178,000

Cumulative

Accrued Costs

Current Month

$ 478 § 478
$ 325 8 325
s - s -

3 804 § 804
$ - $ -

) - s -

3 202 3 2
3 7 $ 0
$ 1013 § 806
s 18,987



